
 
1. Main Reception Desk Base Installed
 

2. Cabinets In Sheriff's Dept installed

Homer Glen Village Hall
Renovations
14240 W. 151 ST Homer Glen, IL 60491

Date Fri 06/24/2016 Job # 16-012 Prepared By Dave Bender

Weather
6:00 AM:63 F Clear

Wind: 3 MPH NE

Precipitation: .0''

Humidity: 86%

12:00 PM:80 F Clear

Wind: 5 MPH E

Precipitation: .0''

Humidity: 54%

4:00 PM:83 F Partly Cloudy

Wind: 4 MPH E

Precipitation: .0''

Humidity: 48%

Work Logs

Name Description Quantity Hours

Classic Touch Painting Paint Windows In Sheriff's Dept 1 8.0

Dumex Construction Door Hardware - Start Ceiling Repairs in Board &
Community Rooms 3 8.0

Heartland Cabinetry Install Main Reception Desk Base Cabinet in
Entrance Lobby, Install Cabinets In Sheriff's Dept. 1 8.0

Premier Mechanical Service Repair Work on HVAC Equipment 1 0.0

Superior Flooring Install LVT at Stair Landings, Ceramic Tile Install 3 8.0

Superior Labor General Labor 1 8.0

Team Logic IT Phone & Data Install 1 4.0

Troop Contracting Job Site Supervision 1 10.0

Total 12 86.0

Notes, Issues, Concerns

https://s3-us-west-2.amazonaws.com/raken/2016/06/96840f06-ff63-413b-8fa7-a6a98a95619c.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/561fdcf6-5c0e-45a2-9cdd-91f2038f79c2.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/fd7e5420-a37b-48a6-acfd-84f9b8b03508.JPG


3. Windows Painted in Sheriff's Dept
 

4. Ceramic Tile Install Continues 
 

5. LVT Tile Installed at Stair Landings
 

No entry
 

No entry
 

Site Safety Observations

Quality Control Observations

https://s3-us-west-2.amazonaws.com/raken/2016/06/f1cae5f2-930a-4ca3-9d47-e552bf1b2374.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/2a8848ca-7ba1-4485-b2b4-065bb215983a.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/85f065ba-6d24-436a-a71d-14bc8bae8dbe.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/a69ebf8f-753a-4f91-81d3-c1db7d307186.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/617ba4d9-9db1-413e-bcf1-40d04e311d8e.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/799baa47-f1de-4f25-ba8e-72fe0ae21fbe.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/b9c11b12-9500-403f-96c7-6d67e49dc1c5.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/3bf2d229-da8d-4a51-b21d-05237fb31ee0.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/a7db5510-3719-4a70-ab45-080911607b47.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/ce6317e3-61bb-4094-a325-a36e9eb712d3.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/405044f3-d384-418b-80d9-763e2af141f9.JPG
https://s3-us-west-2.amazonaws.com/raken/2016/06/2182f31b-6993-417f-8360-6043294971fe.JPG


Survey

No Yes Description

Any accidents on site today? N/A

Hot issues that may effect schedule? N/A

Did weather cause any delays? N/A

Any visitors on site? Eaton Rep on site to Start Up UPS
System, Village Of Homer Glen, John
Robinson & Joseph Baber. Sub
Contractor Meeting

Any areas that can't be worked on? N/A

Any equipment rented on site? Pole Braces to support Precast floor

I, Dave Bender, have reviewed and completed this
report.


	Work Logs
	Notes, Issues, Concerns
	Site Safety Observations
	Quality Control Observations
	Survey

