


Homer Glen Village Hall Renovations

14240 W. 151 ST Homer Glen, IL 60491



Report Date 03/29/2016

Job Number 16-012

Prepared By Dave Bender

Weather

6:00 AM:32°F Clear



Wind: 1 MPH NE
Precipitation: .0"
Humidity: 91%

12:00 PM:52°F Clear



Wind: 5 MPH NE
Precipitation: .0"
Humidity: 52%

4:00 PM:60°F Clear



Wind: 8 MPH NE
Precipitation: .0"
Humidity: 41%

Work Logs

Name	Description	Quantity	Hours
Arc Electric	Electric rough in for lighting new offices	1	2.0
Kure Steel Erector set	Erect Structural Steel in Board Room 153 & Community Room 153	4	8.0
Midwest Mechanical	Install HVAC New Duct work for offices.	1	8.0
Total		6	42.0

Notes, Issues, Concerns

1. HVAC New Duct Work



2. Electric Rough for New lighting at offices



3. Structural Steel Erection Board & Community Rooms



Site Safety Observations

No entry

Quality Control Observations

No entry

Survey

	No	Yes	Description
Any accidents on site today?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	N/A
Hot issues that may effect schedule?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Approvals on Submittals - Long Lead Items
Did weather cause any delays?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	N/A
Any visitors on site?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Village of Homer Glen, Chief Building Official, Joseph Baber & Homer Township Fire Protection, Deputy Fire Marshal, Dave Bricker.
Any areas that can't be worked on?	<input checked="" type="checkbox"/>	<input type="checkbox"/>	N/A
Any equipment rented on site?	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Pole Braces & Shoring Equipment for Structural Steel Erection.

DB

I, Dave Bender, verify this report is accurate and complete.