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WINDSOR COURT 
 Subdivision Observation Report 

 
HR Green has performed a review of the available documents for the subdivision improvements 
located in the Windsor Court subdivision and field observation of the work completed by the 
developer.  Subsequently, HR Green has compiled a punchlist of unfinished items that were part 
of the proposed improvements per the available subdivision documents. 
 
The Windsor Court Subdivision Observation Report includes the following items: 
 

 Punchlist identifying the outstanding and deficient subdivision improvement items 
 Detention Basin Verification and Exhibit A 
 Parcel Identification (Exhibit B) 
 Engineer’s Opinion of Probable Cost (E.O.P.C.) (Exhibit C) 
 Location Map (Exhibit D) 

 
The following documents were used in preparing the punchlist scope of work: 
 

 Plat of Subdivision 
 Improvement Plans for Windsor Court Subdivision, dated August 6, 2003, prepared by 

KDC Consultants, Inc. 
 Pavement cores performed through HR Green 
 Photographs 

 
The following documents were unavailable: 
 

 Landscaping plans 
 Developer agreements 
 Soil borings 
 Meeting minutes 
 Daily field reports 

 
 
I. PUNCHLIST 
 

It is recommended that acceptance of this subdivision be contingent upon the completion 
of the noted outstanding and deficient items, and subsequent observation and approval by 
the Village of Homer Glen. 
 
Roadway 
 
Roadway improvements were observed for compliance with the approved subdivision 
improvement plans.  The subdivision pavement includes the Hot-Mix Asphalt (HMA) binder 
course without the HMA surface course.  HR Green had two pavement cores taken on 
Windsor Court to identify the actual binder course and aggregate base course 
thicknesses.  
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The following table includes the planned pavement depths and actual pavement depths at 
two locations randomly chosen on Windsor Court. 

 

Roadway 
Plan 

Surface 
Depth 

Actual 
Surface 
Course 

Plan 
Binder 
Depth 

Actual  
Binder 
Depth 

Plan Agg. 
Base Cse. 

Depth 

Actual Agg. 
Base Cse. 

Depth 

Windsor 
Court 

1.5” 0” 2.5” 2” 9” 8” 

  
 Note: Surface course remains unpaved. 
 

Pavement distress is evident in various areas and appears to be the result of inadequate 
drainage and lack of structural integrity of the pavement without the surface course.  The 
pavement distress can be resolved by removing the existing binder course pavement and 
underlying aggregate/subgrade material and replacement with 12” of new aggregate base 
course and 2.5” of binder course.  The difference between the binder course elevations 
and the gutter elevations on Windsor Court will require an estimated 2” of HMA overlay 
thickness.   
 
It is recommended that the binder course that exists be cold milled along the edge of the 
roadway for each sections of Windsor Court where curb-line drainage structures exist and 
where the top of binder course elevations are higher than required and which would result 
in between 0” to 1” of HMA surface course overlay in these areas without the 
recommended milling corrections.  It appears as if the binder course elevations were 
placed higher at the curb-line drainage structure areas to allow for storm water to drain 
into the structures and not pond at the edge of the road.  The cold milling is necessary to 
provide the minimum 1.5” HMA surface course thickness as shown in the plans.  Variable 
depth cold milling between 0” and 1.75” is recommended to achieve the average 2” of 
HMA surface course overlay thickness estimated for Windsor Court.  Cold milling the 
existing surface course pavement to establish a butt joint at Hadley Road will also be 
necessary.   
 
The following pavement improvements are recommended prior to acceptance of the 
subdivision by the Village of Homer Glen. 

 

Roadway 

Pavement 
Patching (2.5” 
HMA Binder 
Course with 

12” Aggregate 
Base Course, 

Type B) 

HMA Surface 
Course, Mix 

‘C’, N50 

HMA Surface 
Removal, 
Variable 
Depth          

(0” to 1.75”) 

HMA Surface 
Removal – 
Butt Joint 

Windsor Court 

647 SY 
(14’ X 10’, 30’ X 6’, 

80’ X 14’, 100’ X 14’, 
60’ X 14’, 20’ X 14’, 
80’ X 5’, 50’ X 4’, 70’ 

X 14’, 20’ X 7’) 

594 Tons 
(5,303 SY at 2” 

depth) 

140 SY 
(15’ X 14’ at 6 

locations) 

40 SY 
(36’ X 10’) 
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Prior to the pavement improvements, combination concrete curb and gutter replacement 
will be necessary.  The curb and gutter is to be removed and replaced.  Each section shall 
be cut to full depth, removed and replaced with dowel bars, proper form work and finishing 
techniques.  
 
The following table includes sections of curb and gutter determined to be unacceptable 
because of heaving, settlement and/or damage. 

 

Roadway 
Combination Concrete Curb and Gutter 

Removal and Replacement 

Windsor Court 

95 FT 
Lot 3: 10’ 
Lot 6: 10’ 

Lot 13: 15’ 
Lot 14: 15’ 
Lot 20: 15’ 
Lot 23: 15’ 
16951: 5’ 
16956: 5’ 
17015: 5’ 

 
 

Storm Sewer Appurtenances 
 
Storm Sewer structures were observed for compliance with the approved subdivision 
improvement plans.  It is recommended that all storm sewer structures be cleaned in 
addition to the correction of any deficiencies prior the Village of Homer Glen taking 
ownership and maintenance responsibilities of the storm sewer system. 

 
It is recommended that the following defects be repaired prior to Village acceptance of the 
subdivision. 

Item No. Structure # Defect/Corrective Action 

1. INL 1A 
 Clean out debris 
 Provide concrete bench 

2. INL 1B 

 Could not locate.  Assume buried. 
 Adjust to match final grade. 
 Clean out debris (Assumption) 
 Provide concrete bench (Assumption) 

3. INL 2 
 Clean out debris 
 Provide concrete bench 

4. INL 3 
 Clean out debris 
 Provide concrete bench 

5.  INL 4 
 Clean out debris 
 Provide concrete bench 
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6.  INL 5 
 Clean out debris 
 Repair/replace damaged adjusting rings 
 Provide concrete bench 

7. INL 6 
 Clean out debris 
 Provide concrete bench 

8. INL 7 
 Clean out debris 
 Provide concrete bench 

9. INL 8 
 Clean out debris 
 Provide concrete bench 

10. INL 9 
 Clean out debris 
 Provide concrete bench 

11. CB 1  Clean out debris 

12. CB 2  Clean out debris 

13. CB 3  Clean out debris 

14. CB 4  Clean out debris 

15. CB 5  Clean out debris 

16. CB 6  Clean out debris 

17. CB 7  Clean out debris 

18. CB 8  Clean out debris 

19. CB 9  Clean out debris 

20. CB 10  Clean out debris 

21. CB 11  Clean out debris 

22. CB 12  Clean out debris 

23. CB 13  Clean out debris 

24. 
CB 14 
(REST) 

 Clean out debris 
 Install 2 restrictor baskets per plan 

25. MH 1 
 Clean out debris 
 Provide concrete bench 
 Include steps 

26. MH 2 

 Clean out debris 
 Provide grade that is missing (hazardous) 
 Provide concrete bench 
 Include steps 



 
Windsor Court Subdivision Observation Report 

HR Green Job No. 86120056 
July 25, 2012 
Page 6 of 13 

 

 

27. MH 3 
 Clean out debris 
 Provide concrete bench 
 Include steps 

28. MH 4 

 Clean out debris 
 Provide concrete bench 
 Frame appears to be set too low.  Adjust to match final 

grade. 
 Include steps 

29. MH 5 
 Clean out debris 
 Provide concrete bench 
 Include steps 

30. MH 6 
 Clean out debris 
 Provide concrete bench 

31. MH 7 
 Clean out debris 
 Provide concrete bench 

32. MH 8 
 Clean out debris 
 Provide concrete bench 

33. MH 9 
 Clean out debris 
 Provide concrete bench 
 Include steps 

34. MH 10 
 Clean out debris 
 Provide concrete bench 
 Include steps 

35. MH 11 
 Clean out debris 
 Provide concrete bench 
 Include steps 

36. MH 12 
 Clean out debris 
 Provide concrete bench 
 Include steps 

37. MH 13 
 Clean out debris 
 Provide concrete bench 
 Include steps 

38. FES 1  Clean out debris 

39. FES 2  Clean out debris 

40. FES 3  Clean out debris 

41. FES 4  Clean out debris 

42. FES 5  Clean out debris 

43. FES 6  Clean out debris 
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Sanitary Sewer Appurtenances 
 

Sanitary Sewer manholes were observed for compliance with the approved subdivision 
improvement plans.  It is HR Green’s understanding that the sanitary sewer system is 
owned and maintained by Illinois American Water.  These improvements are not owned 
and maintained by the Village of Homer Glen, however, it would be beneficial to observe 
the sanitary sewer manholes to identify any defects to the structures that could impact 
other public infrastructure improvements and threaten the health and safety of the public.  

 
It is recommended that the following defects be coordinated with Illinois American Water 
for review and correction prior to Village acceptance of the subdivision. 

Item No. Structure # Defect/Corrective Action 

1. SMH 2 
 Frame appears to be set too low.  Adjust to match final 

grade. 

2. SMH 6 
 Frame appears to be set too high.  Adjust to match 

final grade. 

3. SMH 7 
 Frame appears to be set too high.  Adjust to match 

final grade. 

4. SMH 8 
 Frame appears to be set too low.  Adjust to match final 

grade. 

5. SMH 9 
 Frame appears to be set too high.  Adjust to match 

final grade. 
 

 
Watermain Appurtenances 

 
Watermain fire hydrants, valve boxes and water service buffalo boxes were observed for 
compliance with the approved subdivision improvement plans. It is HR Green’s 
understanding that the water supply system is owned and maintained by Illinois American 
Water.  These improvements are not owned and maintained by the Village of Homer Glen, 
however, it would be beneficial to observe the watermain appurtenances to identify any 
defects that could impact other public infrastructure improvements and threaten the health 
and safety of the public. 
 
HR Green was not responsible to determine if the valves serving water service lines, fire 
hydrants or watermain mainline were operable (keyable).  Assumptions were made based 
on the visual condition of the appurtenances and the recommended associated repairs.  It 
is recommended to have the Village of Homer Glen/Illinois American Water determine if 
every valve within the subdivision, which may not be identified in the punch list, is 
functioning properly prior to performing corrections to water main appurtenances to 
establish any adjustments to the scope of work.   
 
It is recommended that the following defects be coordinated with Illinois American Water 
for review and correction prior to Village acceptance of the subdivision. 
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Item No. Appurtenance # Defect/Corrective Action 

1. 
B-Box 
Lot 1 

 B-Box is leaning and needs to be repaired/replaced 

2. 
B-Box 
Lot 3 

 Could not locate.  Assume damaged and that 
replacement will be necessary. 

3. 
B-Box 
Lot 4 

 Could not locate.  Assume damaged and that 
replacement will be necessary. 

4. 
B-Box 
Lot 6 

 Could not locate.  Assume damaged and that 
replacement will be necessary. 

 
Notes:  
 
1. The letter “W” is marked in the curb to identify water service crossing locations. 
2. Water service buffalo boxes that appeared higher than future finished surrounding 

grades have not been identified in the deficiency list, as they can be lowered with 
minimal effort during the sidewalk and restoration improvements.   

 
 

Sidewalk 
 

Sidewalk improvements were observed for compliance with the approved subdivision 
improvement plans.  The plans for Windsor Court include providing a 5’ wide sidewalk 
throughout the entire subdivision. Sidewalk has been installed adjacent to Lot 23 
(detention easement) and adjacent to lots with improved homes. The punchlist includes 
completing proposed sidewalk adjacent to undeveloped lots within the public Right-Of-
Way and correcting any deficient sidewalk the exists. 
 
It is critical to adhere to the State of Illinois American’s with Disabilities Act (A.D.A.) 
requirements set forth for sidewalk approaches made accessible to the handicap.  In order 
to obtain conformance with the plans and the State of Illinois requirements, A.D.A. 
compliant sidewalk approach improvements have been included in this report where 
sidewalk approaches are proposed or need corrections.   
 
The following table includes recommendations for sidewalk related improvements to be 
performed prior to Village acceptance of the subdivision. 
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Roadway P.C.C. Sidewalk (5” depth) 

Sidewalk 
Removal and 
Replacement 

(5” depth) 

Detectable 
Warnings 

Windsor Court 

6,895 SF 
Lot 2: 140’ X 5’ 
Lot 3: 130’ X 5’ 
Lot 4: 130’ X 5’ 
Lot 6: 105’ X 5’ 
Lot 10: 103’ X 5’ 
Lot 15: 80’ X 5’ 
Lot 16: 255’ X 5’ 
Lot 18: 113’ X 5’ 
Lot 20: 113’ X 5’ 
Lot 21: 105’ X 5’ 
Lot 22: 105’ X 5’ 

25 SF 
Lot 23: 5’ X 5’ 

 

16 SF 
Lot 2: 4’ X 2’ 
Lot 23: 4’ X 2’ 

 

 
Note: 6” of aggregate base course is to be included for the sidewalk installation per the 

improvement plans. 
 

 
 Street Lighting 
 

Street lighting layout is included in the Windsor Court plans, however, no street light detail 
is provided.  A total of five decorative street lights exist along both sides of Windsor Court 
and the layout differs from the proposed layout, which includes six street lights along both 
sides of road.  To attain verification of street lighting compliance with Village ordinances, it 
is recommended that the Village of Homer Glen have a photometric plan developed and 
reviewed.  No photometric data was included in the subdivision improvement plans for 
Windsor Court.  Until further study is performed, HR Green believes it would be unfeasible 
to include the removal of the current lighting system with the replacement to match the 
proposed layout included in the improvement plans.  As a result, no street lighting removal 
and replacement punchlist items pertaining to this matter have been incorporated. 
 
Visual day time and night time observations of the street lighting on Windsor Court 
indicated that all street lights were operational.  There is one light pole located on the west 
side of the road that is damaged and in need of replacement. 
 
The following table includes the recommended street lighting deficiency corrections 
necessary to obtain Village acceptance of the subdivision. 
 

Roadway 
Street Light  

Location 
Defect/Corrective Action 

Windsor Court 8+50 LT 
 Street light pole is damaged and in need 

of replacement 
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Notes:   
 
1. Station listed is an approximate location. 
2. Replacement of light poles includes electrical and foundation repair related work. 
 

 
 Signage and Pavement Markings 
 

Signage and pavement marking improvements are not included in the Windsor Court 
plans provided to HR Green.  A street name sign and stop sign exist at the intersection of 
Windsor Court and Hadley Road.  HR Green has not identified the need for specific 
signage and pavement markings based on the information provided along with the 
characteristics of the subdivision.  

 
 
 Restoration and Landscaping 
 

Restoration improvements within the public Right-Of-Way parkway areas are 
recommended for Village acceptance of the subdivision.  The recommended restoration 
improvements consist of weed removal, placement of topsoil, seed, fertilizer and erosion 
control blanketing within the parkway areas between the sidewalk and the back of curb 
along with the space between the back of the proposed sidewalk and the Right-Of-Way 
line.  Lot 23, which serves the detention easement on the west side of Windsor Court, 
appears be restored and maintained and restoration improvements are not recommended 
for this area.  HR Green was not able to determine if any project specific plantings were in 
place, as the landscape plans were unavailable.  If the Village desires native plantings 
around the ponds, HR Green does have landscape architects on staff and we can provide 
these native landscape services for additional costs. 
 
An estimated quantity of topsoil needed to complete the restoration improvements within 
the parkway has been included in the punchlist.  Furnishing topsoil from outside of the 
subdivision site will be necessary as there is no on-site topsoil stockpile.  Some excavation 
may be necessary in the parkway areas to accommodate a proper amount of topsoil for 
adequate turf growth and this work would be performed as part of the topsoil placement 
preparation.  The parkway area adjacent to lot 23 is restored, however, the existing 
finished grade elevations are lower than the top of sidewalk and back of curb elevations in 
various areas.  This area would benefit from additional topsoil placement and restoration.  
It is recommended that the sprinkler heads adjacent to lot 23, water service buffalo boxes, 
fire hydrants and  utility structures throughout all areas be level with the desired finished 
restoration grades. 

 
Landscaping plans for Windsor Court were unavailable for HR Green to compare the 
intended landscaping improvements to what currently exists.  With the understanding that 
trees will need to be provided within the parkways prior to Village acceptance of the 
subdivision, HR Green has included an estimated quantity of trees following Village of 
Homer Glen tree spacing criteria (40’ c-c) as specified in the Village’s Subdivision 
Ordinance.  The parkway area adjacent to lot 23 contains trees, therefore, parkway trees 
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will not be included in the punchlist for this area.  There are completed lots with homes, 
sidewalk and restored parkways that are missing parkway trees or have parkway trees 
that appear to be dying and in need of replacement. HR Green identifies these 
deficiencies in the punchlist as well. 

 
The following table includes the recommended restoration and parkway tree 
improvements necessary to obtain Village acceptance of the subdivision. 

 

Roadway / Area 
Restoration (Topsoil, Seed, 

Fertilizer and Erosion Control 
Blanket) 

Parkway Trees 

Windsor Court 

2,402 SY 
(West and north sides: 1,041’ X 

12.5’) 
(East and south sides: 688’ X 

12.5’) 

42 EA 
(40’ spacing within 1,379’: 35) 

16951: 2 
17015: 1 (includes removal of 

existing tree) 
17039: 2 
17051: 2 

 
Notes: 

 
1. Assume an average of 6” of topsoil placement necessary for restoration. 
2. Parkway tree type to be determined by the Village of Homer Glen in accordance with 

Tree Preservation Ordinance 06-014. 
3. For finished lots with missing parkway trees, 2 trees per parkway has been figured 

unless the lot width dictates more trees to meet the 40’ c-c criteria as specified in the 
Village’s Subdivision Ordinance. 

 
 

II. DETENTION BASIN VERIFICATION 
 

Proposed and Existing Drainage Features Summary 

HR Green performed topographical survey services on the Windsor Court Subdivision on 
June 6th, 2012.  The specific information collected included topography of the subdivision’s 
stormwater detention basin including interconnecting storm sewer pipes and structures 
adjacent to said detention basin in it’s existing condition. The basin was surveyed along 
the top of bank and down to the surface water elevations. This analysis was based on the 
Engineering Plans dated 08/06/03 prepared by KDC Consultants Inc. For the Windsor 
Court Subdivision there is a single wet bottom retention pond that is is controlled by a dual 
restrictor manhole (structure #3011).  See Exhibit A.  The 2 year storm is controlled by a 4” 
orifice within the restrictor manhole wall. The 100-year storm is controlled by a 4.5” 
restrictor within the restrictor manhole wall. Below is a summary of the proposed and 
existing conditions of the control structures: 
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 PROPOSED EXISTING DIFFERENCE 

WEIR WALL– TOP ELEV. 730.80 731.44 0.64’ HIGH 

2 YEAR RESTRICTOR 
INV ELEV. (diameter) 

724.80 
(4”) 

725.19 
(4”) 

0.39’ HIGH 

100 YEAR RESTRICTOR 
INV ELEV. (diameter) 

727.00 
(4.5”) 

727.39 
(4.5”) 

0.39’ HIGH 

100 YEAR EMERGENCY 
OVERFLOW WEIR ELEV. 

730.80 731.53 0.73’ HIGH 

 

   Volume Determination Summary 

The Windsor Court Subdivision stormwater basin existing contour areas were imported 
into an Excel spreadsheet to calculate the volume of provided storage using the average 
end area method. The proposed storage volume was not included on the plans and the 
drainage calculations were not available. To determine the proposed volume the plan 
contours were digitized and calculated with the same method as the existing volume.  

 PROPOSED EXISTING DIFFERENCE 

NWL 724.80 725.40 0.60’ HIGH 

HWL 730.76 731.50 0.74’ HIGH 

STORAGE VOLUME (AC.FT.) 
4.26 

 
4.22 0.04 SHORT 

 

Conclusions 

Both the 2-year and 100 year restrictors were constructed 0.39’ higher than proposed.  
This has an impact on the release rates for the pond.  A detailed hydraulic analysis would 
be required to determine the impact of this. The existing outlet control (structure # 3049) 
and 100-year overflow weir were determined to be an average of 0.67’ high.  The resulting 
NWL and HWL elevations were also higher by a similar amount.  The upsteam impact of 
this increase could not be determined within the scope of our analysis.  Our analysis does 
conclude that that existing pond is only 0.8% short of the proposed storage volume.   
 
 

III. PARCEL IDENTIFICATION 

HR Green has researched the specific ownership of both private and public improvement 
property in the Windsor Court subdivision. The parcel data was obtained by utilizing 2011 
tax records through the Will County Treasurer’s Office. There are 23 lots within the 
subdivision numbered 1 through 23.  Please refer to Exhibit B for parcel identification. 
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IV. ENGINEER’S OPINION OF PROBABLE COST 

The punch list items included in this report have been identified as construction action 
items with assigned quantities of work and associated unit pricing necessary to correct the 
deficiencies and complete the outstanding improvements necessary for Village 
acceptance of the subdivision. HR Green utilized 2012 unit prices for cost estimation 
purposes.  Please refer to Exhibit C for the Engineer’s Opinion of Probable Cost.    



Hand Calc Check

Elevation (ft) Area  (sq. ft.) Area
(acres)

Volume
(ac-ft)

Cumulative
Volume

725.4 19066 0.44 0.00 0.000
726 21261 0.49 0.28 0.278
727 24649 0.57 0.53 0.804
728 28223 0.65 0.61 1.411
729 31977 0.73 0.69 2.101
730 35910 0.82 0.78 2.880
731 40024 0.92 0.87 3.751

731.5 42150 0.97 0.47 4.223

LOT 23

3001 STORM CATCH BASIN

ENGINEERING PLAN ID=MH7

RIM=734.54

INV=725.94 W 24" RCP

3043 FLARED END SECTION

ENGINEERING PLAN ID=FES3

INV=725.30 E 24" RCP

3049 FLARED END SECTION

ENGINEERING PLAN ID=FES2

INV=725.39 N 21" RCP

3011 STORM MANHOLE (RESTRICTOR)

ENGINEERING PLAN ID=CB14

RIM=733.14

INV=724.04 S 21" RCP

TOP OF WALL=731.44

ORFFICE_UPPER=727.39 4"

ORFFICE_LOWER=725.19 4"

3028 SORM CATCH BASIN

ENGINEERING PLAN ID=CB10

RIM=735.38

INV=725.38 NE 36" RCP

3068 FLARED END SECTION

ENGINEERING PLAN ID=FES4

INV=725.49 SW 36" RCP

323 Alana Drive,

New Lenox, Illinois 60451

t. 815.462.9324 f. 815.462.9328

www.secgroupinc.com

Illinois Professional Design Firm # 184-001322

1 OF 1

Elevation (ft) Area
(sq. ft.)

Area
(acres)

Volume
(ac-ft)

Cumulative
Volume

724.8 20490 0.47 0.00 0.000
726 24345 0.56 0.62 0.617
727 27765 0.64 0.60 1.215
728 31374 0.72 0.68 1.893
729 35171 0.81 0.76 2.656
730 39155 0.90 0.85 3.509

730.8 42478 0.98 0.75 4.258

vpries
Text Box
Exhibit A



Lot 

Number

Permanent Index 

Number (PIN)
Property Owner

Property 

Address
Property Street

Property 

City

Property 

State

Property 

Zip

Owner 

Address
Owner Street Owner City

Owner 

State

Owner 

Zip

1 16-05-25-104-011-0000 PHILLIPS CHARLES
PO BOX 

693
ORLAND PARK IL 60462

2 16-05-25-104-012-0000 PHILLIPS CHARLES
PO BOX 

693
ORLAND PARK IL 60462

3 16-05-25-104-013-0000 PHILLIPS CHARLES
PO BOX 

693
ORLAND PARK IL 60462

4 16-05-25-104-014-0000 PHILLIPS CHARLES
PO BOX 

693
ORLAND PARK IL 60462

5 16-05-25-104-015-0000 PATEL YAGNASHRAI PRITIBEN 16933 WINDSOR CT
HOMER 

GLEN
IL 60491 16933 WINDSOR CT HOMER GLEN IL 60491

6 16-05-25-104-016-0000
GEORGAKOPOULOS GEORGE

TR 1-5979
12505 W HADLEY RD LOCKPORT IL 60441

7 16-05-25-104-017-0000 ZALINSKI STANISLAW ANNA 16951 WINDSOR CT
HOMER 

GLEN
IL 60491 16951 WINDSOR CT HOMER GLEN IL 60491

8 16-05-25-104-018-0000 MOTTO MARK V JENNIFER L 16961 S WINDSOR CT
HOMER 

GLEN
IL 60491 16961 S WINDSOR CT HOMER GLEN IL 60491

9 16-05-25-104-019-0000 MC LAUGHLIN MICHAEL 17015 WINDSOR CT
HOMER 

GLEN
IL 60491 17015 WINDSOR CT HOMER GLEN IL 60491

10 16-05-25-104-020-0000 BURKE JOSEPH SELF DEC TR 17025 WINDSOR CT
HOMER 

GLEN
IL 60491 16058 RED CLOUD DR LOCKPORT IL 60441

11 16-05-25-104-021-0000 D'ANGELO MICHAEL SUSAN 17031 WINDSOR CT
HOMER 

GLEN
IL 60491 17031 WINDSOR CT HOMER GLEN IL 60491

12 16-05-25-104-022-0000 LIPTAK CASIMIR MARY ANN 17039 WINDSOR CT
HOMER 

GLEN
IL 60491 17039 WINDSOR CT HOMER GLEN IL 60491

13 16-05-25-104-025-0000 ABUZIR HAITHAM M WESAM 17045 WINDSOR CT
HOMER 

GLEN
IL 60491 17045 WINDSOR CT HOMER GLEN IL 60491

14 16-05-25-104-024-0000 DONEGAN NICOLE M 17051 WINDSOR CT
HOMER 

GLEN
IL 60491 17051 WINDSOR CT HOMER GLEN IL 60491

15 16-05-25-104-023-0000
HAZEMI SAM

DUDA HALINA
17059 WINDSOR CT

HOMER 

GLEN
IL 60491 11021 W ROYAL OAK LN ORLAND PARK IL 60467

16 16-05-25-105-008-0000 ALFIREVICH JOSEPH P FAMILY LP 17026 WINDSOR CT
HOMER 

GLEN
IL 60491 16560 S MANITOU RD HOMER GLEN IL 60491

17 16-05-25-105-007-0000 LEIPOLD SHERYL L 17020 WINDSOR CT
HOMER 

GLEN
IL 60491 17020 WINDSOR CT HOMER GLEN IL 60491

18 16-05-25-105-006-0000 BURKE JOSEPH SELF DEC TR 16966 WINDSOR CT
HOMER 

GLEN
IL 60491 16058 RED CLOUD DR LOCKPORT IL 60441

19 16-05-25-105-005-0000 SKIBA JOHN ELIZABETH 16956 WINDSOR LN
HOMER 

GLEN
IL 60491 16956 WINDSOR LN HOMER GLEN IL 60491

20 16-05-25-105-004-0000
GEORGAKOPOULOS GEORGE

TR 1-5979
12505 W HADLEY RD LOCKPORT IL 60441

21 16-05-25-105-003-0000
GEORGAKOPOULOS GEORGE

TR 1-5979
12505 W HADLEY RD LOCKPORT IL 60441

22 16-05-25-105-002-0000
FIRST MIDWEST BANK

TR 1-5979
16930 WINDSOR CT

HOMER 

GLEN
IL 60491 2801 W JEFFERSON ST JOLIET IL 60435

23 16-05-25-105-001-0000
GEORGAKOPOULOS GEORGE

TR 1-5979
12505 W HADLEY RD LOCKPORT IL 60441

Notes:

1. Lot 23 is identified as a detention easement per the improvement plans.

2. Subdivision plat recorded on 01/14/2004.

3. Information based upon 2011 property tax records.

4.  Will County's current available documentation does not reflect recent property activity since 2011.  Current information will be available as provided by Will Couunty.

EXHIBIT B

Windsor Court Subdivision Parcel Identification
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WINDSOR COURT

HADLEY ROAD TO END

1,310

28

1,227

5,303

BITUMINOUS MATERIALS (PRIME COAT) GAL 530 $2.00 $1,060.00

AGGREGATE (PRIME COAT) TON 11 $20.00 $220.00

HOT-MIX ASPHALT SURFACE COURSE, MIX 'C', N50 TON 594 $70.00 $41,580.00

HMA BINDER COURSE REMOVAL AND REPLACEMENT (2.5") SQ YD 647 $13.00 $8,411.00

AGGREGATE BASE COURSE REMOVAL AND REPLACEMENT, TYPE B (12") SQ YD 647 $18.00 $11,646.00

HMA SURFACE REMOVAL, VARIABLE DEPTH (0" TO 1.75") SQ YD 140 $2.50 $350.00

HMA SURFACE REMOVAL - BUTT JOINT SQ YD 40 $15.00 $600.00

COMBINATION CONCRETE CURB AND GUTTER REMOVAL AND 

REPLACEMENT
FT 95 $30.00 $2,850.00

PORTAND CEMENT CONCRETE SIDEWALK (5") SQ FT 6,895 $6.00 $41,370.00

SIDEWALK REMOVAL AND REPLACEMENT (5") SQ FT 25 $7.00 $175.00

DETECTABLE WARNINGS SQ FT 16 $30.00 $480.00

CLEANING INLETS EACH 10 $100.00 $1,000.00

CLEANING CATCH BASINS EACH 14 $225.00 $3,150.00

CLEANING MANHOLES EACH 13 $185.00 $2,405.00

CLEANING END SECTIONS EACH 6 $100.00 $600.00

CONCRETE BENCH FOR INLET EACH 10 $125.00 $1,250.00

CONCRETE BENCH FOR MANHOLE EACH 13 $350.00 $4,550.00

STEP INSTALLATION FOR STORM SEWER STRUCTURE EACH 10 $150.00 $1,500.00

FRAMES TO BE ADJUSTED EACH 3 $250.00 $750.00

RESTRICTOR OPENING BASKETS EACH 2 $500.00 $1,000.00

WATER SERVICE BUFFALO BOX REPLACEMENT EACH 4 $325.00 $1,300.00

DECORATIVE STREET LIGHT POLE REPLACEMENT EACH 1 $2,500.00 $2,500.00

TOPSOIL FURNISH AND PLACE (6") SQ YD 4,202 $7.50 $31,515.00

SEEDING, CLASS 1A ACRE 0.87 $3,000.00 $2,610.00

FERTILIZER POUND 235 $5.00 $1,175.00

EROSION CONTROL BLANKET SQ YD 4,202 $2.50 $10,505.00

TREE REMOVAL EACH 1 $150.00 $150.00

PARKWAY TREE EACH 42 $380.00 $15,960.00

SUB TOTAL: $190,662.00

CONTINGENCY (10%): $19,066.20

$12,583.69

Notes: TOTAL: $222,311.89

1. Bituminous Materials (Prime Coast) = 0.1 Gal/SY.

2. Aggregate (Prime Coat) = 0.002 Ton/SY.

3. Decorative Street Light Pole Replacement cost includes electrical and foundation correction work.

4. Topsoil Furnish and Place (6") includes weed removal and incidental excavation.

5. Fertilizer includes Nitrogen, Phosphorous and Potassium nutrient types at 90lb/acre per nutrient type.

6. Price for Step Installation for Storm Sewer Structure is per structure, not per step.

7. PCC Sidewalk (5") includes 6" of aggregate base course.  Any excavation for the sidewalk is considered incidental to the pay item.

8. 2012 unit prices are utilized for the Engineer's Opinion of Probable Cost.

EXHIBIT C

AREA (SQ YD)

UNIT COST ESTIMATED COST          

Windsor Court - Engineer's Opinion of Probable Cost (July, 2012)

ROADWAY NAME

ROADWAY LIMITS

LENGTH (FOOT)

WIDTH (FOOT)

EXTRA AREA (SQ YD)

PREPARATION OF CONTRACT PROPOSALS FOR BIDDING, SUBSEQUENT                                                                                     

CONTRACT AWARD AND CONSTRUCTION OBSERVATION (6%):
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WINDSOR COURT
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